~ .
Approved For Release 2008/06/24 : CIA-RDP80-00810A005800350004-9

25X1

COUNTRY

CLASSIFICATION _SECRET,
East Germany

TOPIC

Buildings in Strausberg and in the Eggesin Areg

25X1

EVALUATION

PLACE OBTAINED.

25X1

DATE OF CONTENT,

DATE OBTAINED

25X1

PREPARED__24 December 1954

25X1

REFERENCES

PAGES___.__.B_. ENCLOSURES (NO. & TYPE)

REMARKS

This is UNEVALUATED

lInformation

4.

Ig

In early November 1954, a direct approach to Strausberg airfield ,
which bypassed the town of Strausberg, was under construction.
The extension of the elevated railroad from Strausberg railroad
station as far as the KVP installation was under way. 1

In early November, it was learned that the target dates for the
completion of the buildings had largely been exceeded.

‘this was due to continuous

alterations of the plans on the part of the KVP.

On 21 November, the administrative building of installation Ib
was completed. Garages and drivers' quarters were under
construction. 2

Building 3 in installation Seehaus, which was scheduled for
completion in late December 1954, will probably not be completed
by this time because of difficulties in the procurement of
materisl. 3

In mid-November, it was learned | | that
130 apartments were to be completed on Bad Strasse in Strausberg
by 1 December. The apartments were in two-story houses for
officers8 dependents. 4

\ KVP underground
ingtallations were being built near Bad Saarow.

\plan‘ for installation Seehaus on
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19 Novembers:

1955: completion of a club, an unfinished building of officers'
quarters, construction of garages with 150 bays for trucks and
a service station with a capacity of 60,000 liters along the new
road.
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1956: numerous garages for trucks and sedans, & service station,
2 school buildings, and 60 gquarters outside the
installation.

1957: Additional garages and gquarters. 4 and 5

In late November, construction work in the area of Armeegruppe
Nord made only little progress. It was estimated that- the
construction plan would be met only about 80 percent by the end
of 1954. Difficulties regarding the procurement of material and
workers would also further hamper the progress of construction
work. In addition, many young workers had left their working
place for jobs with better pay. In the area of Mechanised Division
Eggesin, it was expected that the parages, except for the roof
covering, would be completed by the end of the year. Work on the
work~gshops and oil preheaters would, however, not be completed
prior to May or June 1955. Scheduled road construction work in
the installations of Spechtberg and Karpin will presumably be
completed by late December 1954, while only 10 percent of the
concrete areas scheduled to be constructed in the parks will

be completed.

In late November, only 15,000,000 IM east of the requested sum
of 24,000,000 DM east were allotted for installations of
Mechanized Division Eggesin in 1955. Only 40 percent of the
calculated coats for road constructions in Spechtberg and Karpin
were entered on the 1955 plan.

Comment. Information on extension work on the elevat
railroad was previously forwarded.

Comment. This is sector Ib of installation I "Seehaus"
which adjoins sector Ia to the southwest. It is assumed that
the sedan battalion still stationed in Adlershof and, possibly,
also elements of the truck regiment will be quartered there.

. ‘ ‘Bufld/ing
No 3 is the socalled general staff bulilding the interior
decoration of which was stopped on 20 November, since Walter
Ulbricht found it too luxurious. ‘

| Comment. Bad Strasse is located in the northern sector
of the town on the shore of Straus Lake in an area which is
scheduled for apartment buildings.

Comment, The garages are believed to have been planned
for sector Ib which was scheduled in early 1954 to have a total

FQLZ@J&L_MM to be garri?i through by late 1954.
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